COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/01/2002

ESTIMATE SUMMARY 16:11:57
CONTID: C12614 ESTIMATE NO: 0004 PROG SPEC YR: 1998
PCN: 12614-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 87.0  DAYS TIME ALLOW: 614 CALENDAR DAYS
1-225 AND PARKER PHASE IV PERCENT TIME:  14.17 ORIG TIME ALLOW: 565 CALENDAR DAYS
PROJECT NO: NH 0831-080
1-225 AND PARKER PHASE IV
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 02/01/2002 DATE TIME STARTED 08/30/2001
7353 S. EAGLE STREET DATE LET 07/26/2001 DATE WORK BEGAN 09/17/2001
DATE AWARDED 08/20/2001 DATE TIME STOPPED 11/02/2004
DATE CONTRACT EXECUTED 08/30/2001 DATE ACCEPTED 11/02/2004
CENTENNIAL CO 80112-422:303/627-2600 DATE NOTICE TO PROCEED  08/30/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 13,254,970.53  PARTICIPATING $ 142,845.18 $ 0.00
AWARD PROJECT AMT: $ 12,528,333.33 NON-PARTICIPATING 4,499,672.16 1,069,197.67
PERCENT COMPLETE: 35.02% TOTAL EARNINGS 4,642,517.34 1,069,197.67
FUNDS AVAILABLE: $ 8612,453.19 STOCKPILED MATERIALS 104,993.69 31,947.78
GROSS EARNINGS 4,747,511.03 1,101,145.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -19,610.10 -2,802.37
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,727,900.93 1,098,343.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,727,900.93 1,098,343.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,098,343.08
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PCN: 12614-BID ESTIMATE RUN 02/01/2002
PROJECT: NH 0831-080 ESTIMATE NO: 0004 16:11:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SIGN 24.000 17.000
EACH 0.000 0.00
89.85000 17.000 1,527.45
0065 202-00821 *REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00
64.55000 0.000 0.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 2.000 2.000
LS -1.000 -3,108.75
3,108.75000 1.000 3,108.75
0075 202-01000 *REMOVAL OF FENCE 1,727.000 1,727.000
M 0.000 0.00
4.13000 1,727.000 7,132.51
0080 202-04005 CLEAN VALVE BOX 0.000 0.000
EACH 0.000 0.00
443.44000 0.000 0.00
0085 202-05150 *SANDBLASTING 1,460.000 0.000
M2 0.000 0.00
5.56000 0.000 0.00
0090 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 79,362.000 58,940.000
M3 8,000.000 46,960.00
5.87000 66,940.000 392,937.80
0095 203-01555 DOZING (LANDSCAPING) 56.000 56.000
HOUR 0.000 0.00
123.66000 56.000 6,924.96
0100 203-01597 POTHOLING 185.000 82.500
HOUR 0.000 0.00
177.08000 82.500 14,609.10
0105 206-00510 FILTER MATERIAL (CLASS A) 1,180.000 0.000
M3 41.000 1,593.67
38.87000 41.000 1,593.67
0110 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
10.22000 0.000 0.00
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PCN: 12614-BID ESTIMATE RUN 02/01/2002
PROJECT: NH 0831-080 ESTIMATE NO: 0004 16:11:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00020 SILT FENCE 3,412.000 1,830.000
M 0.000 0.00
4.95000 1,830.000 9,058.50
0120 208-00050 STORM DRAIN INLET PROTECTION 52.000 0.000
EACH 0.000 0.00
246.62000 0.000 0.00
0125 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,049.53000 1.000 1,049.53
0130 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
6,997.81000 0.000 0.00
0135 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.300
LS 0.100 780.71
7,807.10000 0.400 3,122.84
0140 210-00810 *RESET GROUND SIGN 3.000 3.000
EACH 0.000 0.00
114.64000 3.000 343.92
0145 210-00840 *RESET TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00
3,284.33000 1.000 3,284.33
0150 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
1,239.37000 1.000 1,239.37
0155 210-04010 ADJUST MANHOLE 6.000 5.000
EACH 0.000 0.00
264.71000 5.000 1,323.55
0160 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00
192.10000 0.000 0.00
0165 212-00006 *SEEDING (NATIVE) 15.436 0.798
HA 0.000 0.00
2,540.71000 0.798 2,027.49
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PCN: 12614-BID ESTIMATE RUN 02/01/2002
PROJECT: NH 0831-080 ESTIMATE NO: 0004 16:11:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00009 *SEEDING (TEMPORARY) 0.000 0.000
HA 0.000 0.00
604.19000 0.000 0.00
0175 212-00028 *SEEDING (WETLANDS) 0.234 0.000
HA 0.000 0.00
603.16000 0.000 0.00
0180 212-00047 *SOIL PREPARATION (SPECIAL) 7.180 0.000
HA 0.000 0.00
7,278.19000 0.000 0.00
0185 212-00050 *SOD 12,362.000 0.000
M2 0.000 0.00
6.22000 0.000 0.00
0190 213-00002 *MULCHING (WEED FREE HAY) 9.968 0.798
HA 0.798 891.77
1,117.50000 1.596 1,783.53
0195 213-00008 *MULCHING (WOOD CHIP) 586.980 0.000
M3 0.000 0.00
59.90000 0.000 0.00
0200 213-00061 *MULCH TACKIFIER 470.000 0.000
KG 0.000 0.00
3.21000 0.000 0.00
0205 213-00462 *METAL LANDSCAPE BORDER (5X138 MM) 739.150 0.000
M 0.000 0.00
8.84000 0.000 0.00
0210 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
33,049.85000 0.000 0.00
0215 214-00220 *DECIDUOUS TREE (50 MM CALIPER) 48.000 0.000
EACH 0.000 0.00
307.78000 0.000 0.00
0220 214-00225 *DECIDUOUS TREE (63 MM CALIPER) 209.000 0.000
EACH 0.000 0.00
492.65000 0.000 0.00
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PCN: 12614-BID ESTIMATE RUN 02/01/2002
PROJECT: NH 0831-080 ESTIMATE NO: 0004 16:11:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 214-00310 *DECIDUOUS SHRUB (NO. 1 CONTAINER) 35.000 0.000
EACH 0.000 0.00
11.32000 0.000 0.00
0230 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 598.000 0.000
EACH 0.000 0.00
20.76000 0.000 0.00
0235 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 127.000 0.000
EACH 0.000 0.00
296.36000 0.000 0.00
0240 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAINER) 496.000 0.000
EACH 0.000 0.00
27.11000 0.000 0.00
0245 214-00905 *PERENNIALS (56 MM POT) 4,386.000 0.000
EACH 0.000 0.00
2.52000 0.000 0.00
0250 214-00910 *PERENNIALS (NO. 1 CONTAINER) 584.000 0.000
EACH 0.000 0.00
11.36000 0.000 0.00
0255 214-01010 *BRUSH LAYER CUTTING 765.000 0.000
EACH 0.000 0.00
1.83000 0.000 0.00
0260 217-00000 *HERBICIDE TREATMENT 35,417.000 0.000
M2 0.000 0.00
0.14000 0.000 0.00
0265 217-00010 *PRE-EMERGENT HERBICIDE 0.000 0.000
M2 0.000 0.00
0.13000 0.000 0.00
0270 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
17,118.64000 1.000 17,118.64
0275 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
35.06000 0.000 0.00
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PCN: 12614-BID ESTIMATE RUN 02/01/2002
PROJECT: NH 0831-080 ESTIMATE NO: 0004 16:11:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
65.91000 0.000 0.00
0285 304-06007 AGGREGATE BASE COURSE (CLASS 6) 6,291.570 2,499.970
M3 622.000 19,748.50
31.75000 3,121.970 99,122.55
0290 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 947.490 623.490
T 267.540 30,395.22
113.61000 891.030 101,229.92
0295 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1,521.590 0.000
T 0.000 0.00
51.64000 0.000 0.00
0300 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 554.000 0.000
L 0.000 0.00
0.21000 0.000 0.00
0305 412-00950 *CONCRETE PAVEMENT (240 MM) 14,343.000 0.000
M2 0.000 0.00
48.03000 0.000 0.00
0305 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 13,089.000
M2 0.000 0.00
1.28000 13,089.000 16,753.92
0310 412-00952 *CONCRETE PAVEMENT (240 MM) (FAST TRACK) 373.500 184.500
M2 0.000 0.00
70.23000 184.500 12,957.44
0310 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 877.500
M2 0.000 0.00
1.28000 877.500 1,123.20
0315 412-01050 *CONCRETE PAVEMENT (265 MM) 20,195.000 0.000
M2 2,493.000 110,714.13
44.41000 2,493.000 110,714.13
0315 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 21,113.000
M2 -2,493.000 -5,010.93
2.01000 18,620.000 37,426.20
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PCN: 12614-BID ESTIMATE RUN 02/01/2002
PROJECT: NH 0831-080 ESTIMATE NO: 0004 16:11:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 412-01060 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 3,929.710 3,088.710
M2 0.000 0.00
60.94000 3,088.710 188,225.99
0320 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 750.289
M2 0.000 0.00
2.01000 750.289 1,508.08
0325 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 5,051.000 0.000
M2 0.000 0.00
0.90000 0.000 0.00
0330 420-00200 *GEOTEXTILE (WEED BARRIER) 2,961.780 0.000
M2 0.000 0.00
1.68000 0.000 0.00
0335 503-00048 *DRILLED CAISSON (1200 MM) 26.000 0.000
M 0.000 0.00
554.32000 0.000 0.00
0340 506-00209 RIPRAP (225 MM) 64.000 0.000
M3 64.000 3,392.00
53.00000 64.000 3,392.00
0345 601-01050 CONCRETE CLASS B (WALL) 167.000 0.000
M3 0.000 0.00
347.91000 0.000 0.00
0350 602-00000 *REINFORCING STEEL 7,630.000 0.000
KG 0.000 0.00
0.87000 0.000 0.00
0355 603-01180 450 MM REINFORCED CONCRETE PIPE 1,611.000 220.000
M 385.000 40,609.80
105.48000 605.000 63,815.40
0360 603-01240 600 MM REINFORCED CONCRETE PIPE 167.000 117.000
M 50.000 7,316.00
146.32000 167.000 24,435.44
0365 603-01300 750 MM REINFORCED CONCRETE PIPE 72.000 24.000
M 15.000 2,471.85
164.79000 39.000 6,426.81
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PCN: 12614-BID ESTIMATE RUN 02/01/2002
PROJECT: NH 0831-080 ESTIMATE NO: 0004 16:11:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 603-01360 900 MM REINFORCED CONCRETE PIPE 158.000 0.000
M 28.000 5,535.88
197.71000 28.000 5,535.88
0375 603-01420 1050 MM REINFORCED CONCRETE PIPE 236.000 176.000
M 14.000 4,388.58
313.47000 190.000 59,559.30
0380 603-01480 1200 MM REINFORCED CONCRETE PIPE 13.000 0.000
M 13.000 5,204.03
400.31000 13.000 5,204.03
0385 603-01540 1350 MM REINFORCED CONCRETE PIPE 235.769 235.769
M 0.000 0.00
436.60000 235.769 102,936.75
0390 603-05018 450 MM REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
499.40000 0.000 0.00
0395 603-05030 750 MM REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
699.66000 0.000 0.00
0400 603-05036 900 MM REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
799.51000 0.000 0.00
0405 603-05048 1200 MM REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 997.69
997.69000 1.000 997.69
0410 603-05054 1350 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,171.78000 1.000 1,171.78
0415 603-07180 450 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
M 0.000 0.00
1,653.82000 0.000 0.00
0420 603-07360 *900 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
M 0.000 0.00
1,825.17000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0425 603-07420 *1050 MM REINFORCED CONCRETE PIPE (JACKED) 89.187 89.187
M 0.000 0.00
974.82000 89.187 86,941.27
0430 603-50008 200 MM PLASTIC PIPE 257.000 54.000
M 0.000 0.00
123.66000 54.000 6,677.64
0435 603-50030 750 MM PLASTIC PIPE 486.353 486.353
M 0.000 0.00
255.68000 486.353 124,350.74
0440 603-70806 2400X1800 MM CONCRETE BOX CULVERT (PRECAST) 8.000 8.000
M 0.000 0.00
2,284.44000 8.000 18,275.52
0445 603-82016 400 MM DUCTILE IRON PIPE 19.000 0.000
M 19.000 3,843.13
202.27000 19.000 3,843.13
0450 604-00305 INLET TYPE C (2 M) 5.000 0.000
EACH 0.000 0.00
1,856.72000 0.000 0.00
0450 MATERIAL ALLOWANCE GRATE, FRAMES, AND BOLTS 0.000
EACH 0.000 0.00
1,305.20000 0.000 0.00
0455 604-00310 INLET TYPE C (4 M) 1.000 0.000
EACH 0.000 0.00
2,565.85000 0.000 0.00
0460 604-00350 INLET TYPE C (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,960.83000 0.000 0.00
0465 604-13005 INLET TYPE 13 (2 M) 3.000 0.000
EACH 0.000 0.00
2,263.95000 0.000 0.00
0465 MATERIAL ALLOWANCE GRATE AND FRAME 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
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UNIT PRICE
CAT NO0200 ROADWAY
0470 604-16010 INLET TYPE 16 (4 M) 4.000 0.000
EACH 0.000 0.00
3,301.02000 0.000 0.00
0475 604-16015 INLET TYPE 16 (6 M) 7.000 0.000
EACH 1.000 4,348.50
4,348.50000 1.000 4,348.50
0480 604-16505 INLET TYPE 16 (DOUBLE) (2 M) 1.000 0.000
EACH 0.000 0.00
3,807.15000 0.000 0.00
0485 604-16550 INLET TYPE 16 (DOUBLE) (SPECIAL) 6.000 0.000
EACH 0.000 0.00
5,583.38000 0.000 0.00
0485 MATERIAL ALLOWANCE GRATE AND FRAME 0.000
EACH 0.000 0.00
1,164.80000 0.000 0.00
0490 604-19025 INLET SPECIAL (8 M) 4.000 4.000
EACH 0.000 0.00
8,288.57000 4.000 33,154.28
0495 604-19105 INLET TYPER L 1.5(2 M) 17.000 2.000
EACH 4.000 12,970.20
3,242.55000 6.000 19,455.30
0495 MATERIAL ALLOWANCE CHANNEL STEEL AND BOLTS 0.000
EACH 0.000 0.00
349.25000 0.000 0.00
0500 604-19110 INLET TYPER L 1.5 (4 M) 7.000 3.000
EACH 1.000 5,044.81
5,044.81000 4.000 20,179.24
0505 604-19120 INLET TYPER L 1.5 (6 M) 2.000 2.000
EACH 0.000 0.00
6,212.03000 2.000 12,424.06
0510 604-19205 INLET TYPER L3 (2 M) 3.000 0.000
EACH 1.000 4,180.73
4,180.73000 1.000 4,180.73
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CAT NO0200 ROADWAY
0515 604-19210 INLET TYPER L3 (4 M) 3.000 0.000
EACH 0.000 0.00
5,613.41000 0.000 0.00
0520 604-19305 INLET TYPER L4.5(2 M) 7.000 1.000
EACH 1.000 5,321.90
5,321.90000 2.000 10,643.80
0525 604-19310 INLET TYPER L 4.5 (4 M) 6.000 0.000
EACH 2.000 14,675.16
7,337.58000 2.000 14,675.16
0530 604-19724 INLET SPECIAL (TRENCH DRAIN) (600 MM WIDTH) 11.000 0.000
M 0.000 0.00
685.10000 0.000 0.00
0530 MATERIAL ALLOWANCE GRATES AND FRAME 0.000
EACH 0.000 0.00
58.50000 0.000 0.00
0535 604-25005 VANE GRATE INLET (2 M) 5.000 0.000
EACH 4.000 10,709.84
2,677.46000 4.000 10,709.84
0535 MATERIAL ALLOWANCE GRATE AND FRAME 0.000
EACH 0.000 0.00
772.20000 0.000 0.00
0540 604-25010 VANE GRATE INLET (4 M) 3.000 0.000
EACH 1.000 3,841.33
3,841.33000 1.000 3,841.33
0545 604-25025 VANE GRATE INLET (8 M) 1.000 0.000
EACH 1.000 5,075.96
5,075.96000 1.000 5,075.96
0550 604-26005 VANE GRATE INLET (DOUBLE) (2 M) 1.000 0.000
EACH 0.000 0.00
3,588.39000 0.000 0.00
0555 604-30005 MANHOLE SLAB BASE (2 M) 7.000 1.000
EACH 0.000 0.00
1,747.41000 1.000 1,747.41



CONTID: C12614 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12614-BID ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080 ESTIMATE NO: 0004 16:11:57
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0560 604-30010 MANHOLE SLAB BASE (4 M) 12.000 6.000
EACH 0.000 0.00
2,571.28000 6.000 15,427.68
0565 604-30015 MANHOLE SLAB BASE (6 M) 7.000 4.000
EACH 0.000 0.00
3,132.04000 4.000 12,528.16
0570 604-30025 MANHOLE SLAB BASE (8 M) 1.000 1.000
EACH 0.000 0.00
4,896.65000 1.000 4,896.65
0575 604-30030 MANHOLE SLAB BASE (10 M) 5.000 2.000
EACH 0.000 0.00
6,177.17000 2.000 12,354.34
0580 605-00060 150 MM PERFORATED PIPE UNDERDRAIN 812.000 0.000
M 0.000 0.00
48.55000 0.000 0.00
0585 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 8.000 0.000
M 0.000 0.00
61.97000 0.000 0.00
0590 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 60.000 0.000
M 0.000 0.00
178.97000 0.000 0.00
0595 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 221.000 0.000
M 0.000 0.00
92.17000 0.000 0.00
0600 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 184.000 0.000
M 0.000 0.00
129.84000 0.000 0.00
0605 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 146.000 0.000
M 0.000 0.00
305.89000 0.000 0.00
0610 606-01370 *END ANCHORAGE TYPE 3G 2.000 0.000
EACH 0.000 0.00

986.34000 0.000 0.00
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0615 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 0.000
EACH 0.000 0.00
1,394.29000 0.000 0.00
0620 607-00015 *END POST (SPECIAL) 16.000 0.000
EACH 6.000 2,168.88
361.48000 6.000 2,168.88
0625 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 28.000 0.000
EACH 14.000 7,229.60
516.40000 14.000 7,229.60
0630 607-11350 *FENCE DEER 2,335.000 0.000
M 1,034.000 25,736.26
24.89000 1,034.000 25,736.26
0635 607-11580 *FENCE (TEMPORARY) 1,100.000 0.000
M 0.000 0.00
6.87000 0.000 0.00
0640 607-52905 *END POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
118.77000 0.000 0.00
0645 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
196.23000 0.000 0.00
0650 607-53172 *FENCE CHAIN LINK (1800 MM) 0.000 0.000
M 0.000 0.00
34.08000 0.000 0.00
0655 607-60120 *6 METER GATE 4.000 0.000
EACH 0.000 0.00
961.55000 0.000 0.00
0660 608-00006 *CONCRETE SIDEWALK (150 MM) 7,967.200 3,725.200
M2 0.000 0.00
23.34000 3,725.200 86,946.17
0665 608-00010 *CONCRETE CURB RAMP 170.540 39.540
M2 0.000 0.00
129.10000 39.540 5,104.61



CONTID: C12614 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 12614-BID ESTIMATE RUN 02/01/2002

PROJECT: NH 0831-080 ESTIMATE NO: 0004 16:11:57
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0670 608-00028 *CONCRETE BIKEWAY (200 MM) 1,669.500 28.500
M2 0.000 0.00
53.71000 28.500 1,530.74
0675 608-01000 *BITUMINOUS SIDEWALK 421.770 330.380
T 91.390 10,382.82
113.61000 421.770 47,917.29
0680 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 1,312.240 113.340
M 0.000 0.00
37.70000 113.340 4,272.92
0685 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,541.830 101.830
M 0.000 0.00
40.80000 101.830 4,154.66
0690 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 960.000 0.000
M 0.000 0.00
40.80000 0.000 0.00
0695 609-24002 *GUTTER TYPE 2 (600 MM) 95.000 0.000
M 0.000 0.00
77.46000 0.000 0.00
0700 609-24008 *GUTTER TYPE 2 (2400 MM) 48.300 0.000
M 0.000 0.00
232.38000 0.000 0.00
0705 609-60011 *CURB TYPE 6 (SECTION M) 0.000 0.000
M 0.000 0.00
22.72000 0.000 0.00
0710 609-71000 *CURB (SPECIAL) 379.000 0.000
M 0.000 0.00
51.64000 0.000 0.00
0715 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,291.000 0.000
M2 0.000 0.00
51.64000 0.000 0.00
0720 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 1,240.450 46.230
M2 0.000 0.00

29.95000 46.230 1,384.59
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0725 612-00021 *DELINEATOR (TYPE I) (BARRIER) 128.000 0.000
EACH 0.000 0.00
18.07000 0.000 0.00
0730 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,581.900 39.900
M 16.000 371.84
23.24000 55.900 1,299.12
0730 MATERIAL ALLOWANCE CONDUIT 1,825.000
M -16.000 -37.28
2.33000 1,809.000 4,214.97
0735 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 790.000 79.800
M 31.000 736.25
23.75000 110.800 2,631.50
0735 MATERIAL ALLOWANCE CONDUIT 1,423.000
M -31.000 -84.01
2.71000 1,392.000 3,772.32
0740 613-07000 *PULL BOX (SPECIAL) 1.000 1.000
EACH 0.000 0.00
144.59000 1.000 144.59
0745 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
10,328.07000 0.000 0.00
0750 613-34400 *LIGHT STANDARD METAL (12.2 METER) 12.000 0.000
EACH 0.000 0.00
2,447.76000 0.000 0.00
0750 MATERIAL ALLOWANCE LIGHT STANDARD, METAL (12.2 M) 0.000
EACH 0.000 0.00
1,647.64000 0.000 0.00
0755 613-34402 *LIGHT STANDARD METAL (12.2 METER) (2 ARM) 1.000 0.000
EACH 0.000 0.00
2,654.32000 0.000 0.00
0755 MATERIAL ALLOWANCE LIGHT STANDARD, METAL (12.2 M)(2 0.000
ARM)
EACH 0.000 0.00
1,957.73000 0.000 0.00
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0760 613-35100 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 2.000 0.000
EACH 0.000 0.00
17,144.61000 0.000 0.00
0760 MATERIAL ALLOWANCE LIGHT STANDARD, STEEL, HIGH MAST 0.000
30.5M
( ) EACH 0.000 0.00
12,515.00000 0.000 0.00
0765 613-35140 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 2.000 0.000
EACH 0.000 0.00
25,200.52000 0.000 0.00
0765 MATERIAL ALLOWANCE LIGHT STANDARD, STEEL, HIGH MAST 0.000
42.7 M
( ) EACH 0.000 0.00
18,631.00000 0.000 0.00
0770 613-40010 *LIGHT STANDARD FOUNDATION 13.000 0.000
EACH 0.000 0.00
568.04000 0.000 0.00
0775 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 M M) 33.000 0.000
M 0.000 0.00
790.10000 0.000 0.00
0780 613-50000 *LOWERING DEVICE 4.000 0.000
EACH 0.000 0.00
6,713.25000 0.000 0.00
0785 613-50100 *LIGHTING CONTROL CENTER 4.000 0.000
EACH 0.000 0.00
4,286.15000 0.000 0.00
0785 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000
EACH 0.000 0.00
2,768.00000 0.000 0.00
0790 613-50150 *SECONDARY SERVICE PEDESTAL 4.000 0.000
EACH 0.000 0.00
258.20000 0.000 0.00
0795 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 0.000
EACH 0.000 0.00
438.94000 0.000 0.00
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0795 MATERIAL ALLOWANCE LUMINARE, HIGH PRESSURE SODUM (250 0.000
W
EACH 0.000 0.00
112.35000 0.000 0.00
0800 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 0.000
EACH 0.000 0.00
877.89000 0.000 0.00
0800 MATERIAL ALLOWANCE LUMINARE, HIGH PRESSURE SODUM 0.000
(1000 W)
EACH 0.000 0.00
439.85000 0.000 0.00
0805 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 14.000 0.000
EACH 0.000 0.00
428.62000 0.000 0.00
0805 MATERIAL ALLOWANCE LUMINARE, HIGH PRESS. SODIUM (WALL 0.000
TY.)(150 W)
EACH 0.000 0.00
135.00000 0.000 0.00
0810 614-00011 *SIGN PANEL (CLASS 1) 25.280 0.000
M2 0.000 0.00
222.05000 0.000 0.00
0815 614-00012 *SIGN PANEL (CLASS II) 5.810 0.000
M2 0.000 0.00
255.62000 0.000 0.00
0820 614-00013 *SIGN PANEL (CLASS I1lI) 113.990 0.000
M2 0.000 0.00
211.73000 0.000 0.00
0825 614-00220 *STEEL SIGN POST (63.5X63.5 MM TUBING) 14.750 0.000
M 0.000 0.00
29.44000 0.000 0.00
0830 614-00477 *STEEL SIGN POST (S 100X11) 3.600 0.000
M 0.000 0.00
63.00000 0.000 0.00
0835 614-00612 *STEEL SIGN POST (W 150X18) 14.960 0.000
M 0.000 0.00
129.10000 0.000 0.00
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0840 614-01026 *STEEL SIGN POST (W 250X39) 23.180 0.000
M 0.000 0.00
185.91000 0.000 0.00
0845 614-01502 *STEEL SIGN POST (50 MM ROUND) 104.700 0.000
M 0.000 0.00
30.47000 0.000 0.00
0850 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 32.550 0.000
M 0.000 0.00
26.34000 0.000 0.00
0855 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 0.000
EACH 0.000 0.00
595.93000 0.000 0.00
0860 614-03006 *CONCRETE FOOTING (TYPE 6) 4.000 0.000
EACH 0.000 0.00
985.30000 0.000 0.00
0865 614-03100 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 1.000 1.000
EACH 0.000 0.00
1,032.81000 1.000 1,032.81
0870 614-10650 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METE R 2.000 0.000
FRAME)
EACH 0.000 0.00
36,889.83000 0.000 0.00
0870 MATERIAL ALLOWANCE STRUCTUAL STEEL 0.000
EACH 0.000 0.00
24,600.00000 0.000 0.00
0875 614-60300 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1.000 0.000
EACH 0.000 0.00
28,304.09000 0.000 0.00
0880 614-70117 *PEDESTRIAN SIGNAL FACE (400) 14.000 0.000
EACH 0.000 0.00
609.36000 0.000 0.00
0880 MATERIAL ALLOWANCE PED. SIGNAL FACE 0.000
EACH 14.000 5,460.00
390.00000 14.000 5,460.00
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0885 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 27.000 0.000
EACH 0.000 0.00
640.34000 0.000 0.00
0885 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
EACH 27.000 9,720.00
360.00000 27.000 9,720.00
0890 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000 0.000
M 0.000 0.00
29.33000 0.000 0.00
0895 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.900
EACH 1.100 29,311.08
26,646.44000 2.000 53,292.88
0900 614-72891 *TELEPHONE INTERCONNECT WIRE 1,401.950 0.000
M 0.000 0.00
22.72000 0.000 0.00
0905 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 0.000
EACH 0.000 0.00
10,297.10000 0.000 0.00
0905 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE, S TEEL (1 0.000
MAST ARM)
EACH 0.000 0.00
8,237.68000 0.000 0.00
0910 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 0.000
EACH 0.000 0.00
9,398.55000 0.000 0.00
0910 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE, STEEL (1 MAST 0.000
ARM)
EACH 0.000 0.00
4,698.23000 0.000 0.00
0915 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 7.000 0.000
EACH 0.000 0.00
2,582.02000 0.000 0.00
0915 MATERIAL ALLOWANCE TRAF. SIG. PED. POLE (STEEL) 7.000
EACH 0.000 0.00
445.00000 7.000 3,115.00
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0920 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
13,084.94000 0.000 0.00
0925 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 2.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
14,769.16000 0.000 0.00
0925 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000
EACH 2.000 21,900.00
10,950.00000 2.000 21,900.00
0930 619-40240 *DN80 COPPER PIPE 24.000 0.000
M 0.000 0.00
48.71000 0.000 0.00
0935 619-50080 *DN25 PLASTIC PIPE 4,355.000 0.000
M 0.000 0.00
7.76000 0.000 0.00
0940 619-50120 *DN40 PLASTIC PIPE 1,473.000 0.000
M 0.000 0.00
8.20000 0.000 0.00
0945 619-50160 *DN50 PLASTIC PIPE 1,070.000 0.000
M 0.000 0.00
8.63000 0.000 0.00
0950 619-50200 *DN65 PLASTIC PIPE 1,085.000 0.000
M 0.000 0.00
10.46000 0.000 0.00
0955 619-50240 *DN80 PLASTIC PIPE 1,175.000 0.000
M 0.000 0.00
9.55000 0.000 0.00
0960 619-50320 *DN100 PLASTIC PIPE 210.000 0.000
M 0.000 0.00
18.03000 0.000 0.00
0965 619-50480 *DN150 PLASTIC PIPE 85.000 0.000
M 40.000 846.00
21.15000 40.000 846.00
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0970 619-50640 *DN200 PLASTIC PIPE 155.000 0.000
M 0.000 0.00
27.78000 0.000 0.00
0975 621-00450 *DETOUR PAVEMENT 23,598.480 18,649.480
M2 0.000 0.00
24.11000 18,649.480 449,638.96
0980 622-00024 *ENTRY SIGN 2.000 0.000
EACH 0.000 0.00
32,486.71000 0.000 0.00
0985 622-00025 *INFORMATION SIGN BOARD 1.000 0.000
EACH 0.000 0.00
16,443.18000 0.000 0.00
0990 622-00270 BOLLARD 4.000 0.000
EACH 0.000 0.00
670.76000 0.000 0.00
0995 623-00162 *DRIP EMITTER TUBING 11,730.000 0.000
M 0.000 0.00
1.76000 0.000 0.00
1000 623-00184 *DN15 FLUSH UNIT 42.000 0.000
EACH 0.000 0.00
60.11000 0.000 0.00
1005 623-00185 *DN15 AIR RELIEF UNIT 44.000 0.000
EACH 0.000 0.00
58.10000 0.000 0.00
1010 623-00205 *DN100 POP-UP SPRAY SPRINKLER 682.000 0.000
EACH 0.000 0.00
16.83000 0.000 0.00
1015 623-00328 *DN90 POP-UP ROTARY SPRINKLER 105.000 0.000
EACH 0.000 0.00
44.98000 0.000 0.00
1020 623-01724 *DN80 BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
3,756.32000 0.000 0.00
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1025 623-01808 *DN25 PRESSURE REDUCING VALVE 6.000 0.000
EACH 0.000 0.00
181.78000 0.000 0.00
1030 623-01812 *DN40 PRESSURE REDUCING VALVE 14.000 0.000
EACH 0.000 0.00
356.32000 0.000 0.00
1035 623-01824 *DN80 PRESSURE REDUCING VALVE 1.000 0.000
EACH 0.000 0.00
878.91000 0.000 0.00
1040 623-01908 *DN25 STRAINER 7.000 0.000
EACH 0.000 0.00
104.31000 0.000 0.00
1045 623-01912 *DN40 STRAINER 14.000 0.000
EACH 0.000 0.00
121.87000 0.000 0.00
1050 623-02008 *DN25 DRAIN VALVE 11.000 0.000
EACH 0.000 0.00
113.61000 0.000 0.00
1055 623-03108 *DN25 AUTOMATIC CONTROL VALVE 7.000 0.000
EACH 0.000 0.00
144.59000 0.000 0.00
1060 623-03112 *DN40 AUTOMATIC CONTROL VALVE 61.000 0.000
EACH 0.000 0.00
169.38000 0.000 0.00
1065 623-03124 *DN80 AUTOMATIC CONTROL VALVE 1.000 0.000
EACH 0.000 0.00
1,373.63000 0.000 0.00
1070 623-04000 *CONTROL WIRE 24 VOLT 17,730.000 0.000
M 0.000 0.00
0.31000 0.000 0.00
1075 623-04008 *DN25 QUICK-COUPLER VALVE 14.000 0.000
EACH 0.000 0.00
134.27000 0.000 0.00
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1080 623-05016 *DN50 GATE VALVE 9.000 0.000
EACH 0.000 0.00
134.26000 0.000 0.00
1085 623-05020 *DN65 GATE VALVE 13.000 0.000
EACH 0.000 0.00
215.86000 0.000 0.00
1090 623-05024 *DN80 GATE VALVE 17.000 0.000
EACH 0.000 0.00
245.81000 0.000 0.00
1095 623-07500 *SOIL MOISTURE SENSOR 5.000 0.000
EACH 0.000 0.00
63.00000 0.000 0.00
1100 623-08200 *MASTER CONTROLLER 1.000 0.000
EACH 0.000 0.00
19,620.24000 0.000 0.00
1105 623-08210 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 2.000 0.000
EACH 0.000 0.00
3,372.12000 0.000 0.00
1110 623-08416 *16 STATION SATELLITE CONTROLLER 5.000 0.000
EACH 0.000 0.00
7,780.14000 0.000 0.00
1115 625-00000 *CONSTRUCTION SURVEYING 1.000 0.160
LS 0.060 13,025.77
217,096.22000 0.220 47,761.17
1120 626-00000 *MOBILIZATION 0.800 0.436
LS 0.000 0.00
,242,494.89000 0.436 541,727.77
1125 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.300
LS 0.100 241.04
2,410.41000 0.400 964.16
1130 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
M2 0.000 0.00
27.78000 0.000 0.00
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1135 627-00005 *EPOXY PAVEMENT MARKING 412.000 0.000
L 0.000 0.00
24.79000 0.000 0.00
1140 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 3,001.000 395.700
L 86.750 506.62
5.84000 482.450 2,817.51
1145 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 41.000 0.000
M2 0.000 0.00
92.95000 0.000 0.00
1150 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 441.260 0.000
M2 0.000 0.00
100.18000 0.000 0.00
1155 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 13.000 0.000
(WORD-SYMBOL)
M2 0.000 0.00
180.74000 0.000 0.00
1160 630-00000 FLAGGING 7,595.000 1,949.000
HOUR 261.500 5,209.08
19.92000 2,210.500 44,033.16
1165 630-00002 TRAFFIC CONTROL SUPERVISOR 292.000 72.000
DAY 15.000 5,127.90
341.86000 87.000 29,741.82
1170 630-00003 UNIFORMED TRAFFIC CONTROL 575.000 313.500
HOUR 33.000 1,533.84
46.48000 346.500 16,105.32
1175 630-00004 TRAFFIC CONTROL VEHICLE 2.000 1.000
EACH 0.000 0.00
2,065.62000 1.000 2,065.62
1180 630-00007 TRAFFIC CONTROL INSPECTION 78.000 28.000
DAY 6.000 413.88
68.98000 34.000 2,345.32
1185 630-80001 FLASHING BEACON (PORTABLE) 3.000 1.500
EACH 0.000 0.00
1,650.43000 1.500 2,475.65
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CAT NO0200 ROADWAY
1190 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 1.500
EACH 0.000 0.00
236.25000 1.500 354.38
1195 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 8.500
EACH 0.000 0.00
89.86000 8.500 763.81
1200 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 13.000
EACH 0.000 0.00
162.75000 13.000 2,115.75
1205 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000 1.500
EACH 0.000 0.00
262.90000 1.500 394.35
1210 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 5.930 1.110
M2 0.000 0.00
180.11000 1.110 199.92
1215 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
19,412.66000 1.000 19,412.66
1220 630-80356 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEA 3.000 1.500
TYPE
) EACH 0.000 0.00
4,900.68000 1.500 7,351.02
1225 630-80360 DRUM CHANNELIZING DEVICE 314.000 86.000
EACH 0.000 0.00
64.09000 86.000 5,511.74
1230 630-80370 CONCRETE BARRIER (TEMPORARY) 2,948.000 1,321.000
M 153.000 8,855.64
57.88000 1,474.000 85,315.12
1235 630-80380 TRAFFIC CONE 350.000 175.000
EACH 0.000 0.00
15.51000 175.000 2,714.25
1240 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000
DAY 0.000 0.00
619.69000 0.000 0.00
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CAT NO0200 ROADWAY

1245 630-85010 IMPACT ATTENUATOR (TEMPORARY) 5.000 2.500
EACH 0.000 0.00
1,859.05000 2.500 4,647.63
1250 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 3.000 2.000
EACH 0.000 0.00
37,181.08000 2.000 74,362.16
1255 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1260 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1265 700-70013 F/A CONCRETE INCENTIVE PAYMENT 64,576.420 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1270  700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1275 700-70022 F/A OJT PILOT 1,718.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1280 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1285 700-70035 F/A EARLY COMPLETION INCENTIVE PAYMENT 510,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1290 700-70035 F/A ROADWAY SMOOTHNESS -2,076.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1295 700-70035 F/A OBTAIN TEMPORARY LIGHTING FROM XCEL 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1300 700-70035 F/A LANDSCAPE RESTORATION 1,002.140 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1305 700-70060 F/A ADJUST UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1310 700-70070 F/A OBTAIN TELEPHONE SERVICE FROM QWEST 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1315 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR HIG HWAY 0.000 0.000
FACILITIES
FA 0.000 0.00
1.00000 0.000 0.00
1320 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1325 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 215-00060 TRANSPLANT TREE (75-150 MM C) TRANSPLANT TREE 19.000 19.000
(75MM-150MM)
EACH 0.000 0.00
552.63000 19.000 10,499.97
1640 625-00001 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING PER 27.500 0.000
PROJECT ENGINEER
HOUR 8.000 840.00
105.00000 8.000 840.00
1645 900-00006 ADDED ITEM (DOLLAR)/ CONCRETE PAVEMENT OVER ON SLUMP -822.670 0.000
ON PARKER RD SB LEFT TURN
DOL 0.000 0.00
1.00000 0.000 0.00
1650 900-00006 ADDED ITEM (DOLLAR)/ CLASS 1 BACKFILL FAILED ON THE # -1,080.240 0.000
200 SCREEN FOR THE MSE WALL
DOL 0.000 0.00
1.00000 0.000 0.00
1660 203-00400 ROCK EXCAV ROCK EXCAVATION REQUIRED WHILE INSTALING 476.000 0.000
STORM SEWER SYSTEM
M3 0.000 0.00
24.71000 0.000 0.00
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CAT NO0200 ROADWAY
1665 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL COMPENSATION : LO ST 1.000 0.000
PRODUCTION JACKING THRU ROCK
LS 0.000 0.00
13,541.00000 0.000 0.00
1670 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT ASPHALT TRUCK 5/18/ 02 -40.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1675 900-00014 ADDED ITEM (LUMP SUM)/ CMO #1 : VALUE ENGINEERING - 1.000 0.000
JACKED PIPE
LS 0.000 0.00
98,652.92000 0.000 0.00
1680 210-00858 RES PEDESTAL POLE PED. POLE @ RAMP L/M INTERSEC TION 1.000 0.000
EACH 0.000 0.00
867.55000 0.000 0.00
1685 612-00003 DELIN (TY IIl) 5.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
1690 612-00042 DELIN (FLEX) (TY II) 8.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
1695 612-00043 DELIN (FLEX) (TY 1) 9.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
1700 900-00012 ADDED ITEM (METER)/ RESET DEER FENCE 236.000 0.000
M 0.000 0.00
45.92000 0.000 0.00
1705 216-00015 SOIL RETEN BLANKET (EXCEL) PARK ACCELERATION LA NE 0.000 0.000
M2 0.000 0.00
3.00000 0.000 0.00
1710 609-21010 CANDGTY2I-B 0.000 0.000
M 0.000 0.00
37.70000 0.000 0.00
1715 612-00001 DELIN (TY 1) 0.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
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1720 614-00035 SIGN PANEL (SPEC) 0.000 0.000
M2 0.000 0.00
100.00000 0.000 0.00
1725 626-00100 MOBILIZATION (W/O AUTOPAY) 1.000 0.000
LS 0.000 0.00
8,000.00000 0.000 0.00
1730 700-70420 F/A TREE TRIMMING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1735 610-00055 MEDIAN COVER MATL (STONE) WORK INCLUDED IN PLAN S, NO 106.000 0.000
METHOD OF PAYMENT.
M2 0.000 0.00
29.73000 0.000 0.00
1740 203-00100 MUCK EXCAV STORM/SANITARY SEWER SYSTEM WORK 392.000 0.000
M3 0.000 0.00
16.23000 0.000 0.00
1745 304-09020 ABC (PERMEABLE) PIPE BEDDING IN MUCK EXCAVATION ARE AS 1,279.550 0.000
T 0.000 0.00
20.02000 0.000 0.00
1750 900-00006 ADDED ITEM (DOLLAR)/ -1,316.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1755 210-04015 MODIFY MANHOLE 2.000 0.000
EACH 0.000 0.00
1,262.63000 0.000 0.00
1760 209-00100 WATER (LANDSCAPING) DROUGHT MITIGATION 861.000 0.000
M3 0.000 0.00
21.14000 0.000 0.00
1765 210-04050 ADJ VALVE BOX PROB. W/ COA STAND. 48.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
1770 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION : OVERWEIGHT -622.000 0.000
TRUCKS
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1775 900-00014 ADDED ITEM (LUMP SUM)/ ADDED TO CANTILEVER SIGN STR 1.000 0.000
F-17-PA
LS 0.000 0.00
3,500.00000 0.000 0.00
1780 900-00014 ADDED ITEM (LUMP SUM)/ PROVIDE WATER VALVE ACCESS 1.000 0.000
LS 0.000 0.00
2,529.98000 0.000 0.00
1785 900-00014 ADDED ITEM (LUMP SUM)/ BICYCLE SAFE GRATES REPLACE 1.000 0.000
DESIGN GRATES
LS 0.000 0.00
7,259.50000 0.000 0.00
1790 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK REQUESTED BY 1.000 0.000
COA
LS 0.000 0.00
4,000.00000 0.000 0.00
1795 627-30330 PLASTIC PVMT MKG (TY B) (XS) ADDED PER PROJECT 135.000 0.000
ENGINEER
M2 0.000 0.00
93.10000 0.000 0.00
1800 616-30499 TRASH GUARD SPEC TRASH & ANIMAL GUARD ADDED AT REQUEST 1.000 0.000
OF STATE PARKS
EACH 0.000 0.00
2,200.00000 0.000 0.00
1805 900-00014 ADDED ITEM (LUMP SUM)/ SHORTEN BY 2M WIDTH DUE TO 1.000 0.000
WATERLINE
LS 0.000 0.00
4,670.00000 0.000 0.00
1810 900-00014 ADDED ITEM (LUMP SUM)/ MODIFIY LIGHTING TO PREVENT 1.000 0.000
VANDALISN
LS 0.000 0.00
1,400.00000 0.000 0.00
1815 900-00014 ADDED ITEM (LUMP SUM)/ SIGN STRUCTURE F-17-PA 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
1820 700-70131 F/A MODIFY ENTRY SIGNS AT CHERRY CREEK STATE PA RK, PER 11,597.000 0.000
PARK ARCHITECT
FA 0.000 0.00
1.00000 0.000 0.00
1825 629-01001 SURVEY MONUMENT (TY 1) TRANSFERED FROM PHASE 3 38.000 0.000
CONTRACT
EACH 0.000 0.00
110.00000 0.000 0.00
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1830 629-01002 SURVEY MONUMENT (TY 2) TRANSFERED FROM PHASE 3 1.000 0.000
CONTRACT
EACH 0.000 0.00
390.00000 0.000 0.00
1835 629-01005 SURVEY MONUMENT (TY 5) TRANSFERED FROM PHASE 3 1.000 0.000
CONTRACT
EACH 0.000 0.00
135.00000 0.000 0.00
1840 629-01006 SURVEY MONUMENT (TY 6) TRANSFERED FROM PHASE 3 18.000 0.000
CONTRACT
EACH 0.000 0.00
65.00000 0.000 0.00
1845 629-01021 SURVEY MONUMENT (TY 2A) TRANSFERED FROM PHASE 3 2.000 0.000
CONTRACT
EACH 0.000 0.00
475.00000 0.000 0.00
1850 629-01050 MONUMENT BOX TRANSFERED FROM PHASE 3 CONTRACT 5.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
1855 900-00014 ADDED ITEM (LUMP SUM)/ LANDSCAPE RECLAIMATION FOR 1.000 0.000
H.O.A'S
LS 0.000 0.00
7,870.00000 0.000 0.00
1860 900-00014 ADDED ITEM (LUMP SUM)/ EMERGENCY SANITARY SEWER RERAIR 1.000 0.000
LS 0.000 0.00
13,283.33000 0.000 0.00
1865 900-00014 ADDED ITEM (LUMP SUM)/ SB I-225 OFF-RAMP TO NB PARK ER 1.000 0.000
RD.
LS 0.000 0.00
6,000.00000 0.000 0.00
1870 700-70131 F/A MODIFY MODIFY MANHOLE IN STR. F-17-GY 1,901.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1875 700-70036 F/A ANTI-GRAFFITI COATING ON CCSP ENTRY SIGNS 1,310.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1880 700-70035 F/A LIGHT PLANTS FOR PARKER RD. DETOUR 22,531.390 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1885 900-00006 ADDED ITEM (DOLLAR)/ PER PROJECT ENGINEER : RELEASE 114,309.590 0.000
MOBILIZATION @ PARTIAL ACCEPT
DOL 0.000 0.00
1.00000 0.000 0.00
1890 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 0.000 0.00
52,625.00000 0.000 0.00
1895 900-00014 ADDED ITEM (LUMP SUM)/ CLEARING AND GRUBBING (SPECI AL) 1.000 0.000
LS 0.000 0.00
65,452.72000 0.000 0.00
CAT 0200 CURRENT AMT$ 10,723,478.25  $ 493,024.35 $ 3,602,765.96
CAT NO0201 RETAINING WALLS
1330 206-00000 STRUCTURE EXCAVATION 2,711.000 2,169.000
M3 542.000 2,552.82
4.71000 2,711.000 12,768.81
1335 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,859.000 272.000
M3 3,764.000 25,143.52
6.68000 4,036.000 26,960.48
1340 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,920.000 83.000
M3 1,667.000 21,871.04
13.12000 1,750.000 22,960.00
1345 504-04410 *BLOCK FACING 1,275.000 37.000
M2 540.000 75,103.20
139.08000 577.000 80,249.16
1350 515-00400 *CONCRETE SEALER 1,245.000 0.000
M2 0.000 0.00
4.76000 0.000 0.00
1355 601-03050 CONCRETE CLASS D (WALL) 316.000 0.000
M3 0.000 0.00
304.98000 0.000 0.00
1360 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 0.000 0.000
M2 0.000 0.00
5.94000 0.000 0.00
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CAT NO0201 RETAINING WALLS

1365 601-40300 *STRUCTURAL CONCRETE COATING 224.000 0.000
M2 0.000 0.00
6.68000 0.000 0.00
1370 602-00020 *REINFORCING STEEL (EPOXY COATED) 29,950.000 0.000
KG 0.000 0.00
1.04000 0.000 0.00
1375 606-10700 *BRIDGE RAIL TYPE 7 345.000 0.000
M 0.000 0.00
134.57000 0.000 0.00
1380 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 132.000 0.000
M 0.000 0.00
60.37000 0.000 0.00
1385 613-00200 *50 MM ELECTRICAL CONDUIT 345.000 0.000
M 0.000 0.00
20.66000 0.000 0.00
1390 626-00000 *MOBILIZATION 0.060 0.033
LS 0.000 0.00
,242,494.89000 0.033 41,002.33
1655 900-00014 ADDED ITEM (LUMP SUM)/ CHANGES MADE BY DESIGNER TO MSE 1.000 0.000
WALL TIE-BACKS
LS 0.000 0.00
5,741.42000 0.000 0.00

CAT0201 CURRENT AMT$ 577,462.83 $ 124,670.58 $ 183,940.78
CAT NOO0300 STR. F-17-GY

1395 509-00000 STRUCTURAL STEEL 16.000 0.000
KG 0.000 0.00
26.05000 0.000 0.00
1400 601-03040 *CONCRETE CLASS D (BRIDGE) 8.000 0.000
M3 0.000 0.00
600.12000 0.000 0.00
1405 602-00000 *REINFORCING STEEL 190.000 0.000
KG 0.000 0.00
0.87000 0.000 0.00

CAT 0300 CURRENT AMT$ 5,383.06 $ 0.00 $ 0.00
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CAT NO0301 STR. F-17-KW
1410 206-00000 STRUCTURE EXCAVATION 134.000 0.000
M3 0.000 0.00
4.71000 0.000 0.00
1415 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,052.000 0.000
M3 0.000 0.00
6.68000 0.000 0.00
1420 206-00200 STRUCTURE BACKEFILL (CLASS 2) 60.000 0.000
M3 0.000 0.00
17.56000 0.000 0.00
1425 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 900.000 0.000
M3 0.000 0.00
13.12000 0.000 0.00
1430 503-00030 *DRILLED CAISSON (750 MM) 203.948 203.948
M 0.000 0.00
203.38000 203.948 41,478.94
1435 503-00042 *DRILLED CAISSON (1050 MM) 195.000 195.000
M 0.000 0.00
319.23000 195.000 62,249.85
1440 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 90.000 0.000
M3 0.000 0.00
357.38000 0.000 0.00
1445 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 0.000
EACH 0.000 0.00
3,891.33000 0.000 0.00
1450 515-00400 *CONCRETE SEALER 2,426.000 0.000
M2 0.000 0.00
4.76000 0.000 0.00
1455 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 58.000 0.000
M 0.000 0.00
360.25000 0.000 0.00
1460 601-03040 *CONCRETE CLASS D (BRIDGE) 1,016.000 179.000
M3 501.000 300,660.12
600.12000 680.000 408,081.60
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CAT NO0301 STR. F-17-KW
1465 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 446.000 0.000
M3 0.000 0.00
412.61000 0.000 0.00
1470 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,028.000 0.000
M2 0.000 0.00
5.94000 0.000 0.00
1475 601-40300 *STRUCTURAL CONCRETE COATING 141.000 0.000
M2 0.000 0.00
6.68000 0.000 0.00
1480 602-00000 *REINFORCING STEEL 7,280.000 7,280.000
KG 0.000 0.00
0.87000 7,280.000 6,333.60
1485 602-00020 *REINFORCING STEEL (EPOXY COATED) 225,770.000 22,220.000
KG 175,760.000 182,790.40
1.04000 197,980.000 205,899.20
1490 606-10700 *BRIDGE RAIL TYPE 7 160.000 0.000
M 0.000 0.00
134.57000 0.000 0.00
1495 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 141.000 0.000
M 0.000 0.00
60.37000 0.000 0.00
1500 613-00200 *50 MM ELECTRICAL CONDUIT 210.000 0.000
M 0.000 0.00
20.66000 0.000 0.00
1505 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 5,160.000 0.000
MNM 0.000 0.00
15.37000 0.000 0.00
1510 626-00000 MOBILIZATION 0.120 0.065
LS 0.000 0.00
,242,494.89000 0.065 80,762.17
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CAT NO0301 STR. F-17-KW
1635 900-00006 ADDED ITEM (DOLLAR)/ SLUMP OUT OF SPEC. PIER 3, COL umrt -513.700 -513.700
C.
DOL 0.000 0.00
1.00000 -513.700 -513.70
CAT 0301 CURRENT AMT$ 1,514,566.11 $ 483,450.52 $ 804,291.66
CAT NO0302 STR. F-17-KX
1515 206-00000 STRUCTURE EXCAVATION 176.000 0.000
M3 0.000 0.00
4.71000 0.000 0.00
1520 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 314.000 0.000
M3 0.000 0.00
95.45000 0.000 0.00
1525 206-00200 STRUCTURE BACKFILL (CLASS 2) 50.000 0.000
M3 0.000 0.00
17.56000 0.000 0.00
1530 503-00024 *DRILLED CAISSON (600 MM) 125.000 0.000
M 0.000 0.00
187.55000 0.000 0.00
1535 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.000 0.000
M3 0.000 0.00
357.38000 0.000 0.00
1540 509-00000 STRUCTURAL STEEL 52.000 0.000
KG 0.000 0.00
26.05000 0.000 0.00
1545 512-00101 BEARING DEVICE (TYPE I) 8.000 0.000
EACH 0.000 0.00
297.53000 0.000 0.00
1550 515-00400 *CONCRETE SEALER 406.000 0.000
M2 0.000 0.00
4.76000 0.000 0.00
1555 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 24.000 0.000
M 0.000 0.00
360.25000 0.000 0.00
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UNIT PRICE
CAT NO0302 STR. F-17-KX
1555 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
M 0.000 0.00
235.00000 0.000 0.00
1560 601-03040 *CONCRETE CLASS D (BRIDGE) 174.000 0.000
M3 0.000 0.00
600.12000 0.000 0.00
1560 MATERIAL ALLOWANCE PRE-STRESSED CONC. DECK PANES 0.000
M3 0.000 0.00
40.51000 0.000 0.00
1565 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 312.000 0.000
M2 0.000 0.00
5.94000 0.000 0.00
1570 601-40300 *STRUCTURAL CONCRETE COATING 45.000 0.000
M2 0.000 0.00
6.68000 0.000 0.00
1575 602-00000 *REINFORCING STEEL 3,760.000 0.000
KG 0.000 0.00
0.87000 0.000 0.00
1580 602-00020 *REINFORCING STEEL (EPOXY COATED) 17,980.000 0.000
KG 0.000 0.00
1.04000 0.000 0.00
1585 606-10700 *BRIDGE RAIL TYPE 7 68.000 0.000
M 0.000 0.00
134.57000 0.000 0.00
1590 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 35.000 0.000
M 0.000 0.00
60.37000 0.000 0.00
1595 613-00075 *19 MM ELECTRICAL CONDUIT 19.000 0.000
M 0.000 0.00
27.89000 0.000 0.00
1600 613-00200 *50 MM ELECTRICAL CONDUIT 70.000 0.000
M 0.000 0.00
20.66000 0.000 0.00



CONTID: C12614 COLORADO DEPARTMENT OF TRANSPORTATION Page 39
PCN: 12614-BID ESTIMATE RUN 02/01/2002
PROJECT: NH 0831-080 ESTIMATE NO: 0004 16:11:57
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. F-17-KX
1605 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 800 METERS) 85.000 0.000
M2 0.000 0.00
472.41000 0.000 0.00
1605 MATERIAL ALLOWANCE PRE-STRESSED CONC. BOX GIRDR 0.000
M2 0.000 0.00
347.00000 0.000 0.00
1610 626-00000 MOBILIZATION 0.020 0.011
LS 0.000 0.00
,242,494.89000 0.011 13,667.44

CAT NO0400

1615

1620

1625

620-00002

620-00012

620-00020

CONSTRUCTION ENGINEERING BID ITEMS

FIELD OFFICE (CLASS 2)

FIELD LABORATORY (CLASS 2)

SANITARY FACILITY

CAT 0302 CURRENT AMT$ 291,235.10

1.000
EACH
107,983.02000

1.000
EACH
30,463.44000

3.000
EACH
1,466.24000

CAT 0400 CURRENT AMT$

1.000
0.000
1.000

1.000
0.000
1.000

3.000
0.000
3.000

PROJECT TOTAL CURRENT AMT $13,254,970.53

0.00 $ 13,667.44

0.00
107,983.02

0.00
30,463.44

0.00
4,398.72

142,845.18 $

0.00 $ 142,845.18

$ 1,101,14545 $ 4,747,511.02



